Project Plan – Group 17



Name	Begin date	End date
Milestone 1	19.02.26	04.03.26
Game Outline	19.02.26	04.03.26
Planning	19.02.26	04.03.26
Milestone 2	05.03.26	16.03.26
Game Prototype	19.02.26	16.03.26
Client-Server.Arch	19.02.26	16.03.26
Chat	19.02.26	16.03.26
Milestone 4	17.03.26	13.04.26
GUI	17.03.26	13.04.26
Game State	17.03.26	13.04.26
Milestone 5	14.04.26	27.04.26
Tests	14.04.26	27.04.26
Game Mechanics	17.03.26	27.04.26
Milestone 6	28.04.26	11.05.26
Manual & Tutorial	28.04.26	11.05.26
QA Report	17.03.26	11.05.26
Sound & Visuals	19.02.26	11.05.26

Milestone 1 (19.02.26 – 04.03.26)

Task	Start	End	Responsible
Game Outline	19.02.26	04.03.26	Everyone
Planning	19.02.26	04.03.26	Everyone
Research & Idea Comparison	19.02.26	03.03.26	Everyone
Project Decision	03.03.26	03.03.26	Everyone
Presentation MS1	03.03.26	04.03.26	Everyone

Milestone 2 (05.03.26 – 16.03.26)

Task	Start	End	Responsible
Game Prototype	03.03.26	10.03.26	Aiysha
Client-Server Architecture	03.03.26	10.03.26	Aiysha
Chat System	03.03.26	11.03.26	Aiysha

Ping/Pong System	09.03.26	09.03.26	Senanur
Nickname System	09.03.26	10.03.26	Senanur
Disconnect Handling	10.03.26	10.03.26	Aiysha
Protocol Definition	11.03.26	11.03.26	Denys
Message Cleanup	11.03.26	11.03.26	Aiysha
Testing Session	11.03.26	11.03.26	Everyone
Game Rules	11.03.26	11.03.26	Sevval

Milestone 4 (17.03.26 – 13.04.26)

Task	Start	End	Responsible
GUI (JavaFX)	01.04.26	02.04.26	Aiysha
Chat GUI Integration	01.04.26	02.04.26	Aiysha
Player List System	01.04.26	02.04.26	Aiysha
Networking Debugging	01.04.26	01.04.26	Aiysha
Multi-Lobby System	02.04.26	02.04.26	Senanur
Lobby GUI Integration	02.04.26	02.04.26	Aiysha
Multi-Channel Chat	02.04.26	02.04.26	Aiysha
Game State Integration	06.04.26	06.04.26	Senanur
Game UI (GameView)	06.04.26	07.04.26	Senanur + Aiysha
Client Refactoring	07.04.26	07.04.26	Aiysha
Lobby Constraints	08.04.26	08.04.26	Senanur
Lobby Status Handling	10.04.26	10.04.26	Senanur
QA Concept	05.04.26	11.04.26	Sevval

Metrics & Tools	08.04.26	08.04.26	Sevval
Jacoco Setup	08.04.26	11.04.26	Sevval
Documentation Cleanup	12.04.26	12.04.26	Sevval

Milestone 5 (14.04.26 – 27.04.26)

Task	Start	End	Responsible
Tests	14.04.26	27.04.26	Everyone
Animations	14.04.26	27.04.26	Everyone
Game mechanics	14.04.26	27.04.26	Denys
High Score (graphical representation of the high score)	14.04.26	27.04.26	Senanur
Game Rules	14.04.26	27.04.26	Sevval
Dark mode for GUI	14.04.26	27.04.26	Aiysha
Pop up	14.04.26	27.04.26	Aiysha
Settings page for dynamic settings	14.04.26	27.04.26	Aiysha
Dynamic chat clicker (dm to one specific player)	14.04.26	27.04.26	Senanur
Respective GUI window for effect response	14.04.26	27.04.26	Denys
QA Report	14.04.26	27.04.26	Sevval

Continuous Tasks

Task	Start	End	Responsible

Sound & Visuals / GUI Improvements	03.03.26	11.05.26	Aiysha
Testing & Debugging	11.03.26	11.05.26	Everyone
QA Report	17.03.26	11.05.26	Sevval